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Project Overview 

The City of Taylorsville is updating its Land Development Code (LDC), a regulatory document that 

establishes procedures and standards that mandate how property is used and developed. The current LDC 

was adopted in 2012; however, a comprehensive evaluation of the regulations has not been completed 

since the City’s incorporation in 1997. The primary goals of the Land Development Code Update are to 

update the regulations for clarity and enforceability, to tailor regulations to the unique context areas of 

the City, and to implement adopted plans, policies, and other relevant planning efforts. The City desires a 

LDC that achieves the following:   

1. Streamline development review procedures and increase predictability of land use decisions. 

2. Consider the needs of the City both now and in the future. 

3. Align the LDC with Utah State Statutes. 

4. Enable great design and a diverse mix of land uses. 

5. Improve user-friendliness through logical structure, graphics, tables, and illustrations. 

Project Scope of Work 

Updating the City’s LDC is a major undertaking and will require considerable community input and 

collaboration among a wide range of Taylorsville stakeholders. Below is a summary of the project timeline 

and major project tasks:  

 

 

 

 

 

 

 

 

 

TASK 1: PROJECT ORIENTATION 
As a first step, City staff will review background ordinances, plans, and related materials to prepare for 

initial meetings in October 2019 with decision-making bodies, the Advisory Committee, and other 

community stakeholders. These meetings will help shed light on where the current regulations are 

working well and where they can be improved. Collecting feedback from several vantage points is critical 

to help inform future revisions.  
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TASK 2:  LDC ASSESSMENT & OUTLINE 
Staff will evaluate the current LDC in detail and prepare a report that outlines the major issues to be 

addressed in the project, based on staff’s independent review and stakeholder feedback from Task 1. The 

assessment will include potential new approaches for Taylorsville based on national and Utah best 

practices. An annotated outline will be prepared showing how a revised LDC could be organized, serving 

as a roadmap for the remainder of the project. 

TASK 3: PREPARE THE DRAFT LDC 
Following the assessment report, the project team will draft the revised Development Code in three 

installments: 

Zoning Districts & Uses 

This installment will update the zoning districts, including dimensional standards (building 

setbacks, height standards, lot coverage, etc.), and identify uses allowed in each zoning 

district. This material will reflect the General Plan and other area-specific planning efforts.    

Development & Design Standards 

This installment will address the minimum quality standards for new development and 

redevelopment, including topics such as access and connectivity, grading and drainage, 

landscaping, parking, building design, signage, environmental protection, sustainability, and 

redevelopment and infill standards. 

Administration & Procedures 

This installment will address review and approval procedures in Taylorsville related to land 

use and development, along with enforcement procedures and rules for nonconformities. 

Existing procedures will be reviewed and updated accordingly to promote fair, efficient, and 

predictable decision-making.  

For each of the three installments, staff will prepare a public draft and post those materials on the project 

website and present the materials to the Advisory Committee, Planning Commission, City Council, and to 

the general public. Staff will collect and consolidate comments received during each of the three 

installments and prepare a single Consolidated Draft for another round of review prior to beginning the 

adoption process. 

Task 4: LDC Adoption 

After receiving input on the Consolidated Draft, staff will create an Adoption Draft that will be considered 

for recommendation by the Planning Commission and approval by the City Council. As a companion 

guide to the new LDC, staff will prepare an Executive Summary that describes the project, compares the 

existing and proposed regulations, and summarizes all major changes. This material will be presented by 

staff during a series of public hearings to inform and educate decision-making bodies and to solicit 

additional public input.  


